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Dear Mr Kmser
Monthly Progress Report May 1998

West Lake (Bndgeton) Landfill, Operable Unit 2 RI/FS

On behalf of Laidlaw Waste Systems Inc (Laidlaw) Herst & Associates Inc has prepared the
following progress report in accordance with Section XIII Paragraph 39 of the Administrative Order
on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progres report describes
activities conducted in May 1998

I ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress icport was submitted to EPA

H VALIDATE D RESULTS RECEIVED

No validated data were received in May

HI WORK PLANNED DURING JUNE AND JULY 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessmeni deliverable is due
to EPA 45 days after receipt of comments on the Site Characterization Summary Report

IV MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material problems or delays were encountered in May and none are anticipated' for June or July
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If you have any questions or comments please contact Mr Doug Borro the Respondent s designated
Project Coordinator or the undersigned

Sincerely

HERST & ASSOCIATES INC

WardE Herst CPHG CEM
Director

cc Michael Hockley Esq Spencer Fane Britt & Browne
Doug Borro Allied Waste Industries Inc
Rod Bloese - Bridgeton Landfill Authority LLC
Jalal El Jayyousi Missouri Department of Natural Resources
Matt Kingsley - Bridgeton Landfill Authority LLC
Paul Rosasco Engineering Management Support Inc


